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             October 23, 2020 
 

 

ALL TREATS… no tricks 
LIBRARY PLAZA AREA CONCRETE COMPLETE 

 

 

Over the course of the past two weeks 

crews have worked to prepare for the 

top slab concrete overlay to be poured 

between the Civic Center and the 

Library. There were some technical 

difficulties with the snow melt system 

but it all worked out and the remaining 

portion of the concrete was placed this 

past Wednesday. Now we just have to 

wait to give the concrete time to cure 

before an epoxy overlay is placed. 

Crews also poured the entrance knee 

walls and will continue pouring 

concrete sidewalks in the 

Library Plaza Area as weather allows. 

 

 

CIVIC CENTER COMPLEX CONSTRUCTION moves to the LIBRARY 

The 1975 substructure of the Library is exhibiting 

the same structural deficiencies as the Admin 

East portion of the Civic Center. JR Harris & Co 

has begun their investigation and design. Crews 

are preparing to make needed repairs and you 

will hear and see those construction efforts 

between the Library and the Carnegie Building. 

 

Parking at the Library Parking Garage will be 

limited to Library Staff only and those 

utilizing the Electric Vehicle Charging Station. 
 

 

*** THANK YOU FOR YOUR CONTINUED PATIENCE DURING CONSTRUCTION *** 

 

UPCOMING EVENTS 
 Civic Center North Entrance and Break Room exterior concrete work with Doors and Glass replacements. 

 Civic Center Two Story Repair Design to be completed and Repairs to begin. 

Check Out our new Website https://www.longmontcolorado.gov/community/city-facilities-projects 

Or Contact CityFacilities@longmontcolorago.gov for more information 

 
RECENT PROJECT 

HIGHLIGHTS 
 

August 2020 
 

 Admin East Parking 

Garage opened...  

Remember if you hear 

the Caron Monoxide 

detector alarm, just exit 

the garage and notify 

Facilities Maintenance 

Services via a HelpSTAR 

ticket 
 

 Library Plaza storm 

drainage system tie-in 

completed along 

Kimbark Street 
 

September 2020 
 

 Crews began power 

washing the top of the 

building and applying a 

clear protective coat to 

the exterior brick, as 

well as, prepping the 

support angle for paint 
 

October 2020 
 

 Guardrail at the Library 

East Entrance, Admin 

East Upper and 

Mailroom Steps placed 
 

 Carpet Replaced at the 

Lower Level City Council 

Chambers Entrance 
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